

# Federal Facilities Agreement Update Upcoming Milestones and Enforceable Schedule

Robert Lim, EPA

JBCCCT Meeting - April 9, 2025

# Summary

- FFA Background
- Source Areas Milestones & Schedules
- Groundwater Plumes Milestones & Schedules

# FFA Background

- Federal Facilities Agreement signed in 1991 and amended in 2000
  - Three party agreement between Air Force (lead agency), National Guard Bureau, and EPA, lead regulatory agency
  - MassDEP provides additional regulatory oversight and input
- Key Sections
  - Section 7.6, Sets comment review schedule
  - Section 14.2, annual review of schedules
  - Section 15, Extensions
- Appendix A, Timetables 2 and 3
  - Timetable 2 for Source Areas
  - Timetable 3 for Groundwater Plumes Response

# Source Areas Milestones & Schedule

Site	EPA OU	Milestone	Enforceable Date
FTA-1 & Flightline Soil Combined	15 & 31	Draft Feasibility Study (FS)	TBD
Tanker Truck Rollover Sites	27	Draft Proposed Plan	TBD
Otis Gun Club	28	Draft Proposed Plan	4/23/2025
		Draft Record of Decision	2/18/2026
Skeet Range	30	Draft Remedial Action Work Plan	8/18/2025
		Draft Remedial Action Completion Report	6/19/2026
Flightline OU	31	Draft Remedial Investigation (RI) Report	9/7/2025
DoD Property Old Grenade Courts	32	Draft Remedial Action Work Plan	4/17/2025
Former Ammunition Supply Point	33	Draft RI Report	5/20/2025
		Draft FS	9/13/2025
		Draft Proposed Plan	4/5/2026
		Draft Record of Decision	11/11/2026

## Groundwater Plumes Milestones & Schedule

Site	EPA OU	Milestone	Enforceable Date
FTA-1	15	Draft Proposed Plan	TBD
Tanker Truck Rollover Sites	27	Draft Proposed Plan	TBD
Flightline OU	31	Draft RI Report	9/7/2025
		Draft FS	TBD

## Next Steps and Questions