









AMEC Earth & Environmental, Inc.
Westford, Massachusetts

**Perchlorate in Groundwater
Compared to a 2 ppb Concentration
Validated Data as of 6/29/07**





Sources & Notes:
Base map data from US Geological Survey
7 1/2 minute Topographic maps.
Source: Office of Geographic and
Environmental Information (MassGIS)
Commonwealth of Massachusetts
Executive Office of Environmental Affairs


AMEC Earth & Environmental, Inc.
Westford, Massachusetts

- Validated Detection Greater than or Equal to 2 and Less than 24 ppb
- Validated Detection Greater than Non-Detect and Less than 2 ppb
- Validated Non-Detect

Note: Map dot colors are representative of the highest historical concentration at each well and not the current concentration level.
Historical data presented on this figure range from November 1996 through 2007.

- Validated Detection Less than 2 ppb Water Supply Well
- Proposed Water Supply Well
- Current Gun Position
- Water Table Contour (Feet NGVD)
AMEC, September 2003

Perchlorate in Groundwater Compared to a 2 ppb Concentration Validated Data as of 6/29/07



Inset Map B

FIGURE
8

[illegible]

[illegible]

Activity ID	Activity Description	Orig Dur	Rem Dur	Anticipated /Actual Start	Anticipated /Actual Finish
L Range					
L Range Soil & Groundwater					
02316	Resolve Comments on Draft L Soil RI Report	315*	48*	14DEC05A	15MAR07
0622	Resolve Comments on L GW Risk Assessment Rpt	210*	48*	16MAY06A	15MAR07
0703	Prepare/Submit Draft L Soil/GW RI/FS Rpt	121*	121*	06APR07	26SEP07
0724	Agency Review/Approve Draft L Soil/GW RI/FS Rpt	55*	55*	27SEP07	17DEC07
0722	Prepare/Submit Final L Soil/GW RI/FS Rpt	20	20	18DEC07	16JAN08
SL0382	Prepare/Submit Draft L RSP	15	15	17JAN08	06FEB08
SL0383	Agency Review/Approve Draft L RSP	55	55	07FEB08	24APR08
SL0384	Prepare/Submit Final L RSP	10	10	25APR08	08MAY08
SL0386	Formal Public Comment L RSP	30	30	09MAY08	08JUN08
SL0388	Prepare/Submit Draft L DD	20	20	09JUN08	07JUL08
SL0391	Agency Review/Approve Draft L DD	55*	55*	08JUL08	23SEP08
SL0392	Prepare/Submit Final L DD	20	20	24SEP08	22OCT08
SL0394	EPA Issue L DD	15	15	23OCT08	13NOV08
SL0400	Prepare/Submit Draft L LTM Plan	60	60	14NOV08	10FEB09
SL0410	Agency Review/Approve Draft L LTM Plan	55*	55*	11FEB09	29APR09
SL0420	Prepare/Submit Final L LTM Plan	20	20	30APR09	28MAY09
SL0430	Prepare/Submt Draft L Interim RA & Close-Out Rpt	60	60	02APR09	25JUN09
SL0440	Agency Revw/Appr Draft L Interim RA &Close-Out	55*	55*	26JUN09	14SEP09
SL0450	Prepare/Subm Final L Interim RA & Close-Out Rpt	20	20	15SEP09	13OCT09
SL0460	EPA Approve L Interim RA & Close-Out Rpt	15	15	14OCT09	03NOV09
Central Impact Area					
CIA Soil & Groundwater					
03122	Agency Review/Approve Draft CIA Soil RRA COWR	364*	18*	19AUG05A	31JAN07
CIA2770	Prepare/Submit Final CIA Soil RRA COWR	20	20	01FEB07	01MAR07
00261	Prepare/Submit Draft CIA Soil Investigation Rpt	846*	144*	04APR04A	31JUL07
00263	Agency Review/Approve Draft CIA Soil Investigatn	55	55	01AUG07	18OCT07
00299	Prepare/Submit Final CIA Soil Investigation Rpt	20	20	19OCT07	16NOV07
02030	Agency Review/Approve Draft CIA GW Report	719*	6*	19MAR04A	15JAN07
22110	Prepare/Submit Drft CIA Soil/GW FS Screening Rpt	504*	69*	14APR05A	13APR07

[illegible]

[illegible]

[illegible]

